

**Kushla Water System
Engineer's Report
William G. Luker/Speaks & Associates**

7/27/2020

Engineering Work:

The following work items are ongoing:

1. **Emergency Response Plan** – The Board approved Speaks to perform this work at the last meeting. It must be done in about 11 months. We are gathering information and regulatory requirements to begin work on the report
2. **System Construction Specifications:** We are awaiting comments on the draft of the specifications.
3. **Water and Sewer Service to proposed Business Park on Hwy 158:** No further information is available on this project at present.
4. **Road Paving Projects:**
 - Fort Kali Oka – Construction on the road has started. We are awaiting as-built drawing information from the Contractor and a final walk-thru with the Water Superintendent.
5. **Investigating System Water Supply Needs for Planning Purposes** – This work has just begun. Working with the Superintendent we will look at the need for modifying the wells and pump stations to better serve system needs and analyze whether or not another well should be considered as part of a long range plan. This information is needed and would be included in the upcoming preparation of the Emergency Response Plan and to update the Vulnerability Assessment.