

**Kushla Water System
Engineer's Report
William G. Luker/Speaks & Associates**

8/27/2018


Mobile County Pay-As-You-Go Projects:

MCR 2010-109 Evans Road: We have submitted closeout information to the County and are awaiting final approval and payment to Kushla for the engineering design work; balance owed is approximately \$4,500. The County is in the process of completing the closeout.


Engineering Work:

The following work items are ongoing:

1. **Mapping work and preparation of an Updated Water System Overview and Valve Reference Map:** We have begun work on the system mapping and have acquired the base map information from Mobile County Tax Assessor's office.
2. **Spice Pond Road Metering Station:** We are meeting with SAU to discuss the needed line improvements on the SAU system side of the pump station.



Water Sold



Water Sales Revenue

